
OFFICE OF RIVER PROTECTION
P.O0 Box 450, MSIN H6-60

Richland, Washington 99352

16-TF-0 127 NO~V

Ms. Alex K. Smith, Program Manager
Nuclear Waste Program
Washington State Department of Ecology
3 100 Port of Benton Blvd.
Richland, Washington 99352

Ms. Smith:

TRANSMITTAL OF TENTATIVE AGREEMENT ON NEGOTIATIONS OF HANFORD
FEDERAL FACILITY AND CONSENT ORDER REVISIONS ON INTERIM MILESTONE
M-045-82, SUBMIT COMPLETE PERMIT MODIFICATION REQUESTS FOR TIERS 2 & 3
OF THE SINGLE-SHELL TANK SYSTEM TO SUPPORT FINAL CLOSUR-E
REQUIREMENTS FOR WASTE MANAGEMENT AREA C

The U.S. Department of Energy (DOE), Office of River Protection (ORP) provides the attached
Hanford Federal Facility and Consent Order (also known as Tni-Party Agreement) Tentative
Agreement, which guides closure activities and sets requirements for the first closure of a
Hlanford Single-Shell Tank (SST) farm of Waste Management Area C (WMA-C). In addition to
the Tentative Agreement, Tni-Party Agreement Change Control Form M-45- 16-01 is attached.
This Change Control Form includes proposed changes to Tni-Party Agreement Milestones M-
045-82, M-045-83 and M-045-62; as well as a new proposed Milestone M-045-82A.

We sincerely appreciate the efforts of the Washington State Department of Ecology in
negotiating a set of 'Fri-Party Agreement milestones to move this important work forward. The
closure of WMA-C will provide significant knowledge and experience to be applied to other SST
farms as cleanup progresses.

ORP looks forward to beginning the public comment period on the proposed changes and will be
working closely with your agency to address public and stakeholder input.

If you have any questions, please contact Glyn Trenchard, acting Assistant Manager for Tank
Farms Project , at (509) 373-4016.

Ke in Smith
Manager

TF: JBB

Attachment

Cc: See page 2



Ms. Alex K. Smith -2- NOV 2 9 2016
16-TF-0 127

cc w/ attach:
S. Harris, CTUJR
J. J. Lyon, Ecology
D. McDonald, Ecology
JI B. Price, Ecology
D. A. Faulk, EPA
S. Hudson, HAB
C. P. Noonan, MSA
R. E. Piippo, MSA
M.J. Turner, MSA
G. Bohnee, NPT
K. Niles, ODGE
R. Buck, Wanapum
J.T. Hamilton, WRPS
J. A. Joyner, WRPS
D. L. Parker, WRPS
R. Jim, YN
D. Rowland, YN
Administrative Record
WRPS Correspondence Control
Environmental Portal, LMSI



Attachment 1

16-TF-O0127

TENTATIVE AGREEMENT ON NEGOTIATIONS OF
HANFORD FEDERAL FACILITY AGREEMENT AND

CONSENT ORDER REVISIONS PERTAINING TO SINGLE
SHELL TANKS WMA C DOCUMENTS AND CLOSURE



Tni-Party Agreement

TENTATIVE AGREEMENT
ON

NEGOTIATIONS OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT
ORDER REVISIONS ON INTERIM MILESTONE M-045-82 SUBMIT COMPLETE PERMIT

MODIFICATION REQUESTS FOR TIERS 2, & 3 (SEE APPENDIX I) OF THE SINGLE SHELL
TANK SYSTEM, TO SUPPORT FINAL CLOSURE REQUIREMENTS FOR WMA C

The U.S. Department of Energy, Office of River Protection (DOE) and the Washington State Department
of Ecology (Ecology), hereinafter referred to as the Parties, entered into negotiations on the M-045-82
and M-45-83 interim milestone series for the permit modification documents and closure of Waste
Management Area (WMA) C. The Parties discussed the scope of the milestones and came to an
agreement that closure plans could be submitted in four parts (SST System Tier 1; WMA C Tier 2; C-200
Tier 3s; and TPA milestone for remaining WMA C Tier 3s) instead of the original combined Tier 1/2/3
submittal.

The Parties have determined that good cause exists for modifications to the milestones within the M-045
series, as well as the establishment of new additional milestones to maintain accountability. The Parties
have reached tentative agreement on these changes, which are presented in the proposed Hanford Federal
Facility Agreement and Consent Order (LIFFACO) M-45-16-01 change control form provided below and
attached to this tentative agreement,

Final approval of the HFFACO change control form by the Parties is subject to public comment and
potential modification, as required. A notice of the upcoming public comment period for the HEFACO
change control form will be distributed to regional stakeholders, followed by a 45-day public comment
period. Upon conclusion of the public comment period, the Parties will consider the comments and the
HIFFACO change control form will be revised, as appropriate. When agreed upon, the 1-FFACO change
control form will be approved by the Parties, then incorporated into the HEFFACO.

Unresolved revisions resulting from public comments will be subject to HFFACO dispute resolution
beginning at the Interagency Management Integration Team level as provided for in HFFACO Article
VIII and/or XVI.

This Tentative Agreement resolves the Tnr-Party Agreement dispute on the disapproval of change control
form M-45-15-03.

This Tentative Agreement is to take effect upon the signatures of the Parties.



Tri-Party Agreement

TENTATIVE AGREEMENT
ON

NEGOTIATIONS OF HANFORD FEDERAL FACILITY
AGREEMENT AND CONSENT ORDER REVISIONS
PERTAINING TO SINGLE SHELL TANKS WMA C

DOCUMENTS AND CLOSURE

/

Glyn Trenchard, Acting Assistant Manager Date
Tank Farmns Project
Office of River Protection

Alex Smith, Program Manager Date
Nuclear Waste Program
Washington State
Department of Ecology

N/A__ _

Dennis A. Faulk, Program Manager Date
Office of Environmental Cleanup
H-anford Project Office
U..S. Environmental Protection Agency

Proposed milestone modifications, and a new proposed milestone are provided below:
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Change Number Federal Facility Agreement and Consent Order Date

M-45-16-01 Change Control Form August 9, 2016

Do not use blue ink. Type or print using black ink.

Originator Phone

B. J. Harp, ORP (509) 376-1462

Class of Change

[ ] I - Signatories [X] 11 - Executive Manager []III - Project Manager

Change Title

Modify M-045 Closure Milestones for WMA C Closure

Description/Justification of Change

This Hanford Federal Facility Agreement and Consent Order (HEFACO) Change Control Form (change control form)
modifies the M-045-82 milestone to submit the draft Tier 2 closure plan and creates a new milestone (M-045-82A) to
submit the draft Tier 3 closure plans for the C-200 tanks for WN4A-C. Milestones M-045-83 (Complete Closure of
WVMA C) and M-045-62, (Submit a draft Tier 3 closure plan to implement corrective measures identified in the
approved Phase 2 RCRA Corrective Measures Study for WMA-C Phase 2 Corrective Measures Implementation Work
Plan for WMA C) are also modified. (continued on next page)

Impact of Change

This Hanford Federal Facility Agreement and Consent Order Change Control Form (change control form) modifies
milestones M-045-621 M-045-82 and M-045-83.

Affected Documents

The HEIFACO, as amended, and Hanford Site internal planning, management, and budget documents (e.g., River
Protection Project System Plan, baseline control documents,, and related work authorizations and directives).

Approvals

Approved-Disapproved

DOE Date

Approved-Disapproved Pagel1 of 3

EPA Date

EcologyDat 
ApprovedDisapproved



M-45-16-01

Description/Justification of Change (continued):

The Tier I closure plan is removed from the milestone description because it was submitted to Ecology
and ORP is in the process of responding to Ecology comments on the submittal.

Good cause exists, per HFFACO Article XL, Paragraph 12GB, to modify the three existing
milestones and create one new milestone for submittal of documents and closure of WMA C.

The closure approach set forth in this change control form establishes an incremental approach to
tank closure which:

1. Allows lessons learned from one closure to be applied to the planning of the next closure;
and

2. Demonstrates progress towards WMA C closure in a way that promotes momentum for
remaining WMA C goals.

Under the closure approach set forth in this change control form, closure of the 24 1 -C-200 Series
tanks would occur first. The 241 -C-200 series tanks were selected as the first Single-Shell Tanks
to be closed based on:

1 . The tanks are candidates for the first demonstration of the closure approach.

2. Ease of access (the tanks are located at the farm boundary, and access from outside
the farm would be possible for closure activities);

3. Reduced obstructions and a decreased amount of closure equipment required to be
located within the farm.

The closure of additional components within WMIA C would follow in the sequence as additional
closure decisions are made, lessons learned are incorporated, and closure designs are developed.

Approval of this change control form resolves the dispute on change control form M-45-15-03.
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M-45-16-0OIAuthorized Changes

Modifications to Tni-Party Agreement text is displayed as double underline to indicate added text and
sprikeou to indicate deleted text.

M-045-82 Submit comnplete permit moldification requests for Tiers 1, 2, & 3 (see 9/3=0/20i5~

Lead Agency: Appendix 1) of the SST System, to support final closure requtirements 3/1/01
Lead Agency: MAC 3/1.01

Ecology Submit to Ecology for review, in accordance with HFFACO Action

Section 9.2.2. the draft Tier 2 -closure Dl2an for WMA C. The Tier 2 plan
shall include a proposed TPA milestone change control form identifying
all Tier 3 submittal dates for WMA-C. and proposed target dates to initiate
Tier 3 closure activities. Target -dates will be converted to enforceable
schedules through permit modification to incorporate Tier 3 closure plans.

M-045-82A Submit to Ecology for reviewin-accordance with HFFACO Action 3/3 1/20 17
Section 9.2.2. tedaft Tier 3 closure plans for the C-200 tanks (C-201. C-

Lead Agency: 202, C-203, and C-204) including schedules.

M-045 -62 Submit to Ecology for review, in accordance with HFFACO Action Six (6) months after
Section 9.2.2.the draft Tier 3 closure plan to implement corrective the approeval of the

LedA~c: measures identified in the annroved and kapproval as an Agreement CMS submnitted
primary document a Phase 2 Corrective Measures Implementation Work under milestone
Plan (CMJP) for WMA C. M 04561-A,

To be established in
accordance with the
date identified in the
M-45-82 Tier 2
closure nian

M-045-83 Complete the Closure of WMvA C, by completing all closure activities 06/3-0120-
specified in the Tier 2 closure plan. not including activities specifically

Lead Agency: described in the Tier 2 closure plan as requiring integration with closure of To Be Established in

Ecolgy oher M~s.accordance with the
Ecolgy oher M~s.date identified in the

The milestone date assumes Ecology will issue a final permit modificaio M-45-82 Tier 2
decision within 12 onths of receiving DOE's moedificationi request unde closure plan
M 015 82. if Ecology does not issue a final permit modification decision
within 12 months of receiving DOE's modification request under M05
82, the mfilestatne date will be extended on a day for day basis for each da
beyond the 12 month period until a final permit modification decisioni
issued.
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